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1. Introduction 
1.1  The Planning and Compulsory Purchase Act 2004 requires the Council to prepare a Local 

Development Scheme (LDS). This sets out the rolling programme for preparation of planning 
documents that together will form Braintree District’s Local Plan. It identifies the key stages in the 
preparation of the Council’s Local Development Documents.  

1.2  It also sets out what resources will be required in order to ensure that the work will be completed 
in accordance with the timetable and identifies the risks that could result in delay. 

1.3  This is the tenth version of the Local Development Scheme that has been prepared by Braintree 
District Council. The first was published in September 2005 and the last review was published in 
January 2017. Progress on the Local Development Scheme has been monitored and the extent to 
which the milestones identified have been achieved is set out in the Council’s Annual Monitoring 
Reports. 

1.4  The Braintree Local Development Scheme is therefore a project management document, which 
informs the public and stakeholders of the planning documents that the Council will produce and 
the timescale for their production. It includes; 

• A timetable for the production and adoption for all Development Plan Documents within the 
Local Development Scheme time period (3 years). 

• Identifying background studies and documents, which form the evidence base for the Local 
Plan. 

• A list of current adopted Supplementary Planning Documents, Material Planning Guidance 
and Development Briefs. 

• Arrangements for monitoring and review. 
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2. Planning Context 
National Planning Guidance 

2.1  The Planning Practice Guidance sets out in paragraph 158 that each local planning authority should 
ensure that the Local Plan is based on adequate, up-to-date and relevant evidence about the 
economic, social and environmental characteristics and prospects of the area. Local planning 
authorities should ensure that their assessment of and strategies for housing, employment and 
other uses are integrated, and that they take full account of relevant market and economic signals. 

County Planning Policy 

2.2  Essex County Council is the authority responsible for production of the Waste and Minerals Local 
Plans, which form part of the Development Plan. At present the adopted plan for Essex is; 

• The Essex Minerals Local Plan (2014) 
• The Essex and Southend on Sea Waste Local Plan (adopted 11th July 2017) 

2.3  More details on the waste and minerals development document can be found on the Essex County 
Council website www.essex.gov.uk following the links from planning to minerals and waste policy. 

Adopted Local Planning Policy 

2.4  Current adopted planning policy in Braintree is made up of the Core Strategy, adopted in 
September 2011 and the Braintree District Local Plan Review, which was adopted in July 2005. 

2.5  The Braintree District Local Plan Review was adopted in July 2005. In July 2008 the Secretary of 
State for Communities and Local Government decided that the majority of the Braintree District 
Local Plan Review policies would remain in force with the exception of the following 11 policies, 
which have either already been implemented, or have been superseded by more recent 
Government policy guidance; 

• RLP23 Provision for Gypsies and Travelling Showpersons 
• RLP43 Atlas Works Site, Earls Colne 
• RLP57 Freeport Special Policy Area 
• RLP66 Flood Risk in Developed and Urban Areas 
• RLP66 Flood Risk in Undeveloped Areas 
• RLP68 Functional Floodplains 
• RLP130 Indoor Sport and Leisure Site, Braintree Retail Park 
• RLP131 Swimming Pool, Millennium Way, Braintree 
• RLP132 Community Swimming Pool, Ramsey School, Halstead 
• RLP156 Community Uses Site, Colchester Road, Halstead 
• RLP165 Monitoring 

 

 

http://www.essex.gov.uk/
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2.6  When the Core Strategy was adopted in 2011, it superseded the following additional policies in the 
Braintree Local Plan Review 2005;  

• RLP1 Housing Provision 
• RLP5 Affordable Housing in New Developments 
• RLP60 Braintree Branch Line Improvement 
• RLP61 New Road Schemes 
• RLP78 Countryside 
• RLP79 Special Landscape Areas 
• RLP88 Agricultural land 
• RLP110 Retail and Town Centre Development 
• RLP111 Retail Development 
• RLP137 Open Space Standards 
• RLP139 Allotments 
• RLP163 Infrastructure and Community Facilities 

2.7  It was the intention that the remaining policies in the Local Plan Review 2005 would be used, until 
they were superseded by the adoption of new policies in the Site Allocations and Development 
Management Plan Document. However, the transitional arrangements following the publication of 
the NPPF in March 2012 and set out in Annex 1: Implementation of that document state; 

“For 12 months from the day of publication, decision-takers may continue to give full weight to 
relevant policies adopted since 2004 even if there is a limited degree of conflict with this 
Framework. In other cases and following this 12-month period, due weight should be given to 
relevant policies in existing plans according to their degree of consistency with this framework (the 
closer the policies in the plan are to the policies in the Framework, the greater the weight that may 
be given)”. 

2.8  This means that after 28th March 2013, policies in the Core Strategy and remaining policies in the 
Local Plan Review will have different weight depending on their compatibility with the NPPF and 
the presumption in favour of sustainable development. 

2.9  The NPPF also allows for weight to be given to relevant policies in emerging plans according to: 

“The stage of preparation of the emerging plan (the more advanced the preparation, the greater 
the weight that may be given); 

The extent to which there are unresolved objections to relevant policies (the less significant the 
unresolved objections, the greater the weight that may be given); and 

The degree of consistency of the relevant policies in the emerging plan to the policies in this (sic) 
Framework (the closer the policies in the emerging plan to the policies in this Framework, the 
greater the weight that may be given).” 

2.10  The Council progressed a Site Allocations and Development Management Plan in 2014 and 2015, 
this was not submitted for examination and has now been superseded by the Draft Local Plan 
(2016). 
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3. Local Plan 
3.1  The Planning and Compulsory Purchase Act 2004 required the preparation of new planning 

documents to replace the previous planning system. This new suite of documents was part of the 
Local Development Framework (LDF). However, following the change of government in 2010, a new 
set of Town and County Planning (Local Planning) (England) Regulations came into force in April 
2012 (And amended in November 2012) and these revert to the former terminology of a ‘Local 
Plan’. 

3.2  The Local Plan will set out how the Council plans for, and makes decisions about, the future of 
towns, villages and countryside and will set out a strategy for the future development of the 
District, which is based on a clear and locally distinct vision. This vision will be developed with the 
involvement of the local community and there should be commitment by all relevant agencies to its 
delivery. 

3.3  The Local Plan consists of a number of documents, including Development Plan Documents (DPDs) 
such as the Local Plan, Supplementary Planning Documents (SPDs), a Local Development Scheme 
(LDS), the Authorities Monitoring Report (AMR) and a Statement of Community Involvement (SCI). 
Further details about each document and their progress in Braintree District are given as follows:- 

3.4  The Statement of Community Involvement (SCI) 

3.5  Purpose: This document sets out the standards and approach to involving the community and 
stakeholders in the production of the Local Plan. 

3.6  Status: The Council adopted its SCI in July 2006 following agreement by an independent planning 
inspector, with a supplement agreed in 2009. A revised draft SCI was published in January 2013, to 
reflect new national guidance and changes in the way that information is accessed, particularly in 
relation to electronic media. The revised SCI was approved by Full Council on the 23rd September 
2013. 

3.7  The Core Strategy Development Plan Document 

3.8  Purpose: The key document in the Local Development Framework, which sets out the key strategic 
vision and objectives for the District and contains strategic sites, which are essential to the delivery 
of the plan. 

3.9  Status: The Council adopted its Core Strategy in September 2011, following examination of 
soundness by an independent planning inspector. 

3.10  The Site Allocations and Development Management Plan 

3.11  Purpose: A development plan document, which is in conformity with the Core Strategy. This 
allocates sites for new housing, employment, retail and other land uses and sets out non-strategic 
planning policies, by which planning applications are judged, to ensure that they will meet the 
vision set out in the Core Strategy. 
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3.12  Status: The Site Allocations and Development Management Plan was withdrawn on the 30th June 
2014. At a Full Council meeting on the 15th September 2014 the Council agreed that the document 
would be considered as a material consideration in the determination of planning applications. It 
has now been superseded by the draft Local Plan. 

3.13  Local Plan 

3.14  Purpose: Sets out strategic and non-strategic allocations for land use, and policies for the 
determination of planning applications. 

3.15  Status: Currently un-adopted, the council has completed the public consultation in August 2016. 
The Document includes the development management policies, site allocations and strategic 
policies that the council would like to take forward. 

3.16  Strategic Growth Development Plan Document(s) 

3.17  Purpose: For Braintree District these will take the form of area plans for the development of 
Garden Communities. Each Garden Community; if progressed through the Local Plan Process, will 
require a Plan. This will be a joint or separate documents depending on the administrative 
boundaries of the Garden Community. 

3.18  Status: Early stages of the document preparation are underway and the documents will be subject 
to public consultation in Autumn/Winter 2017. 

3.19  The Authority Monitoring Report (AMR) 

3.20  Purpose: To set out the principal characteristics of the District and assess progress in preparing 
Local Development Documents and monitor progress in housing, employment and other 
development. 

3.21  Status: The AMR is normally published in December of each year and assesses the year from the 1st 
of April to the 31st of March. The latest report is available on the council website. 

3.22  Local Development Scheme (LDS) 

3.23  Purpose: A project management document to inform stakeholders of the timetable for production 
of documents. 

3.24  Status: This draft LDS will replace the 2017 - 2019 document LDS. 

3.25  Supplementary Planning Documents (SPDs) 

3.26  These are supplementary to the Local Development Documents. Further detail is set out in Section 
4. 

3.27  Community Infrastructure Levy (CIL) Charging Schedule 

3.28  Purpose: To set out the standard levy which the local authority will be applying to some 
developments and to define the infrastructure projects, which it is intended to fund. 
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3.29  Status: Braintree District Council will be considering the Community Infrastructure Levy in mid 2018 
once updated government guidance is published. 

3.30  Local Plan – Timetable for Production  

Role and Content Sets out the detailed allocations of land for housing, employment, retail and other major 
land uses. Sets out strategic and non-strategic development management policies. 

Status Development Plan Document 
Chain of Conformity Must be consistent with National Policy as set out in the National Planning Policy 

Framework. 
Geographic Coverage Whole of Braintree District 
 

Timetables and Milestones   
Evidence Base Update; Update of strategic 

level evidence base 
September 2014 – Summer 2017 

Issues and Scoping Consultation Jan to March 2015 
Member Approval of Consultation Document June 2016 

Public Participation of preferred options Summer 2016 
Consideration of Representations and 

amendment of document 
Winter 2016 / Spring 2017 

Council Approval of Pre Submission Document 
and Submission Draft Consultation 

5th June 2017 

Submission to Secretary of State Autumn 2017 
Hearing Shared Strategic Plan (Part One) - Winter 2017 

Braintree District Specific Local Plan (Part Two) – Spring 2018 
Receipt of Inspectors Report Shared Strategic Plan (Part One) - Spring 2018 

Braintree District Specific Local Plan (Part Two) – Summer 2018 
Date of Adoption Autumn 2018 

Arrangements for Production 
Lead Department Braintree District Council Sustainable Development 

Management Arrangements To be managed by Departmental Management Team and Sub 
Committee of Council Members 

Resources To be prepared by Planning Policy Team involving other services as 
appropriate. To be funded from base budgets. 

Involvement of Stakeholders and Community As set out in the Statement of Community Involvement 
Post Production Monitoring and Review 

Mechanisms 
Document to be monitored on an annual basis and will need to be 
subject to review, if monitoring highlights a need, or as required. 
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3.31  Strategic Growth Development Plan Documents – Timetable for Production  

Role and Content The Strategic Growth Development Plan Document will set out 
planning policies, masterplans and maps to show how they will 
be developed. Planning applications in the area will need to 
conform to the DPD.  

Status Development Plan Document 
Chain of Conformity Must be consistent with National Policy as set out in the 

National Planning Policy Framework. The document will also be 
consistent with the Local Plan. 

Geographic Coverage To be confirmed through further studies; maybe prepared with 
neighbouring authorities. 

 

Timetables and Milestones   
Member Approval of Issues and Options DPD Autumn/Winter 2017 

  
Consultation Issues and Options DPD Winter 2017/2018 

Member Approval of Preferred Options DPD Spring 2018 
Consultation Preferred Options Draft DPD Spring/Summer 2018 

Member Approval of Submission Draft DPD Autumn 2018 

Public Consultation of Submission Draft  DPD Autumn 2018 - Winter 2018 

Submission to the Secretary of State Winter 2018 

Examination Winter 2018/2019 
Inspectors Report Spring 2019 

Document Adoption Spring/Summer 2019 
Arrangements for Production 

Lead Department Braintree District Council Sustainable Development  

Management Arrangements To be managed by Departmental Management Team and Sub 
Committee of Council Members 

Resources To be prepared by Planning Policy Team involving other 
services as appropriate. To be funded from project budget.  

Involvement of Stakeholders and Community As set out in the Statement of Community Involvement  

Post Production Monitoring and Review 
Mechanisms 

Document to be monitored on an annual basis and will need to 
be subject to review, if monitoring highlights a need, or as 

required.  
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4. Supplementary Documents 
4.1  Supplementary Planning Documents (SPD’s) and other guidance documents can provide further 

detail on particular policies or local issues. SPD’s can take a number of forms, but can normally be 
broken down into 2 categories; 

• Area based including masterplans and development briefs, which deal with specific parcels 
of land; and 

• Topic based which provide additional information on local issues, or policies, such as design 
guides. 

4.2  Although supplementary documents are not subject to examination, they are produced in 
consultation with the community and other interested parties and are still subject to regulations 
regarding their consultations. Supplementary documents are not required to be listed within the 
Local Development Scheme, but it is considered appropriate to inform the public of the Council’s 
proposals to produce new documents. 

4.3  The Council also has a number of approved planning guidance documents and development briefs. 
These are documents, which have been either produced or consulted upon by another authority, or 
whilst the public and stakeholders have been involved in their production have not undergone the 
same strict levels of consultation as is required for an SPD.   

4.4  A list of the current adopted SPD’s, guidance and development briefs are included in the table 
below; 

Title and Subject Produced by Status Date Approved 
Affordable Housing. The document sets out the 

process and mechanisms for the delivery of 
affordable housing in Braintree District. 

Braintree District Council SPD May 2006 

External Artificial Lighting. It provides advice 
and guidance on what factors the Council will 
take into account when determining planning 

applications. 

Braintree District Council SPD Sep-09 

Open Space. The document sets out the 
processes and mechanisms for the delivery of 

open space in Braintree District 

Braintree District Council SPD Updated in 2014 

NW Braintree Masterplan. The masterplan to 
guide development for the strategic growth 
location off Panfield Lane in NW Braintree 

Mersea Homes and Hills 
Residential & Braintree 

District Council 

SPD Dec-12 

Masterplan Land west of the A131, Great 
Notley To guide commercial development on 

the strategic employment site 

Braintree District Council and 
Countryside Properties 

Guidance December 2012 
subject to 

amendments. 
Premdor/Rockways site Masterplan. The 
masterplan to guide development on the 

regeneration site at Sible Hedingham 

Braintree District Council and 
Bloor Homes 

Guidance Dec-12 
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Title and Subject Produced by Status Date Approved 
Urban Place Supplement. To build on the Essex 
Design Guide to provide guidance on producing 
high quality, attractive developments which are 

sustainable and reflect the local area. 
(Braintree District Council did not adopt 

sections 5.8, 6.2, 7.0, 7.1, 7.2 and 7.3 of the 
document) 

Essex County Council in 
partnership with Essex 

Planning Officers Association, 
East of England Development 
Agency, Environment Agency 

and Inspire East 

Guidance Jun-07 

Parking Standards – Design and Good Practice 
Guidance Provides car and cycle parking 

standards together with design guidance on 
accommodating parking within various types of 

residential and commercial development. 

Essex County Council working 
in partnership with Essex 

Planning Officers Association. 

Guidance Nov-09 

Essex Design Guide 2005 Provides guidance on 
design and layout principles including specific 
information relating to structure and layout of 

new developments, garden sizes, building 
design and form, parking design and road 

layouts. 

Essex County Council working 
in partnership with Essex 

Planning Officers Association 

Guidance Nov-10 

Land East of the High Street, Halstead Guide to 
development and regeneration on a site in 

Halstead 

Built Environment Branch of 
Essex County Council 

commissioned by Braintree 
District Council 

Development 
Brief 

Jan-05 

Riskstones Neighbourhood Centre, Witham Braintree District Council Development 
Brief 

Sep-10 

Silver End Shops Site Guide to development 
and regeneration on a site in Silver End village. 

Stephen Claydon and 
Michael Munt approved by 
Braintree District Council 

Development 
Brief 

Jun-06 

 

4.5  The Council intends to review and update the 3 topic based SPD’s (Affordable Housing, Open Space 
and External Lighting) following the adoption of the new Local Plan. The level of review will vary 
from document to document and it may be that interim reviews are proposed to update specific 
parts of the documents during the production of the Local Plan. 

4.6  Timetable for Affordable Housing SPD production 

Affordable Housing Supplementary Document 
Preparation of draft document Spring / Summer 2018 
Public Consultation Autumn 2018 
Adoption  Winter 2018 / 2019 

 

4.7  Timetable for Open Spaces Strategy SPD Production 

Open Spaces Strategy Supplementary Document 
Preparation of draft document Spring / Summer 2018 
Public Consultation Autumn 2018 
Adoption  Winter 2018 / 2019 
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4.8  Timetable for External Lighting production 

External Lighting Supplementary Document 
Preparation of draft document Summer 2018 
Public Consultation Autumn 2018 
Adoption  Early 2019 

 

5. Neighbourhood Planning 
5.1  The Localism Act 2011 introduced neighbourhood developments plans which help communities 

with or without Parish or Town Councils to establish general planning policies for the development 
and use of land in a neighbourhood. Once completed these plans will form part of the statutory 
development for the area and will be used in the determination of planning applications. 

5.2  The first stage of developing a neighbourhood plan is to designate a neighbourhood area. The 
District has agreed 7 Neighbourhood Areas. Other parish councils are considering developing a 
neighbourhood plan. 

5.3  Once a neighbourhood area has been agreed preparation of a neighbourhood plan can be carried 
out by a parish or town council or in the case of unparished areas a neighbourhood forum. 

Area Stage 
Bradwell with Pattiswick Preparation of draft plan  
Coggeshall Preparation of draft plan 
Cressing Preparation of draft plan 
Feering Preparation of draft plan 
Hatfield Peverel  Currently subject to examination 
Kelvedon Preparation of draft plan 
Gt Saling & Bardfield Saling Preparation of draft plan 
Gt Yeldham Preparation of draft plan 
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6. Evidence Base 
6.1  The Local Development Documents will establish the Council’s planning policies. In preparing these 

documents and to ensure that the proposals and policies contained within them are soundly based, 
a number of specialist studies and other research projects have been, or will be undertaken. 

6.2  The following table illustrates the reports and studies that will be used to provide a robust and 
credible evidence base for the Local Development Framework. This list will be added to, if 
additional work is required. 

Name Description Date 
General 

Authority Monitoring Report 

The monitoring report aims to assess progress in 
meeting policy targets and milestones, and to present 

information on housing trajectories demonstrating 
the delivery of the provision of new homes. 

 The document is 
reviewed and published 
annually. 

Objectively Assessed Housing Need 
Study (Braintree District, Chelmsford 
City, Colchester Borough and Tendring 
District) July 2015 

 

Commissioned by Braintree, Chelmsford, Colchester 
and Tendring. Determines the Housing Market Area 

and OAN. 
Completed July  2015 

Objectively Assessed Housing Need 
Study - Update November 2016 
(Braintree District, Chelmsford City, 
Colchester Borough and Tendring 
District) 

 

Commissioned by Braintree, Chelmsford, Colchester 
and Tendring. Determines the Housing Market Area 

and OAN. 

Completed November 
2016 

Economic 

Braintree District Retail Study Update 
2012 

An update to the previous retail study to enable 
robust and up to date evidence to support the retail 
boundaries, allocations and policies in the new Local 

Plan. 

2015 

Economic Development Prospectus 
2013-2026 

The Prospectus sets out how the council intends to create the conditions for 
economic growth and deliver a prosperous Braintree District from 2013 to 2026. 

Employment Land Needs Assessment 
2015 

The assessment considers projected Employment 
Land Needs August 2015 

Rural Services Survey The survey updates previous work done in 2005 to 
assess the provision of services within rural parishes. Completed in 2011. 

Retail Study 

Sets out retail floor space requirements for 
comparison and convenience goods, and 

recommends boundaries for town centres, and 
primary and secondary frontages. 

 Updated 2015 

Environmental 
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Name Description Date 

Braintree Green Spaces Strategy 

Builds on the results of the 2006 Open Space Audit to 
set standards for the quality, quantity and 

accessibility of open space together with specific 
needs, surpluses or deficiencies. 

Completed in September 
2008.  

Conservation Area Reviews & 
Management Plans 

A programme of conservation area appraisals has 
been undertaken. The process provides further detail 
about the character of the areas as an update to the 

original conservation area designations. 

Dependant on the area 
from 2009 – 2014.  

Dedham Vale - Proposed Search Area for 
AONB Review 

The map shows the current Dedham Vale AONB and 
the maximum potential extension proposed  Ongoing 

Habitats Regulation Assessment and if 
necessary an Appropriate Assessment  - 
In Progress 

The report is to identify any effects the proposed 
development in this District will have on European 
Sites of Importance for nature conservation and to 

suggest ways to mitigate this impact. 

Reports completed by 
2017 

Heritage Assets Impact Assessment 
Heritage Assets Impact Assessment for Potential 

Growth 
Locations within Braintree District 

May 2016 

Historic Environment Characterisation 
Project 

Report characterising the historic environment of the 
district.  2010 

Open Spaces Sport Recreation Strategy 
(Playing Pitch Strategy) 

The open space strategy will set out the Councils 
strategy with regards to open space including the 
strategy for the Sports, Leisure and Recreation. 

Completed Jan 2017 

Protected Lanes Study Commissioned by Braintree District Council to assess 
the protected lanes within the district Completed 2013 

Protected Lanes Study (Cressing Parish) Commissioned by Braintree District Council to assess 
the protected lanes within the Parish Completed Feb 2017 

Strategic Environmental Assessment and 
Sustainability Appraisal 

Makes an environmental and sustainability appraisal 
of each document to report on likely impacts of the 

proposed policies and plans. 
Reported 2017 

Strategic Flood Risk Assessment  An assessment of the flood risk within the district.in 
progress to be completed late 2016. Completed Jan 2017 

Water Cycle Study Update 

Stage 1 also includes the water system around 
Haverhill and Clare within the St Edmundsbury 

District. The study looks at the provision of water and 
waste water infrastructure to serve proposed LDF 
growth and highlights any constraints and possible 

solutions. 

Completed March 2017. 

Residential 

Affordable Housing Viability Study 

Assesses whether the proposed affordable housing 
policies are viable and achievable in terms of dwelling 
threshold and percentage of affordable housing that 

is required by development. 

Completed in 2009. 
Review completed 2015.  

Demographic projections 2013-2037 
Phase 7 Main Report May 2015 

Considers the Demographic projections for 2013-
2037 May-15 

Demographic projections 2013-2037 
Phase 7 Macro Areas accompanying 
Profiles 

Essex Design Guide (The) 

Provides guidance on design and layout principles 
including specific information relating to structure 

and layout of new developments, garden sizes, 
building design and form, parking design and road 

layouts. 

Nov-10 
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Name Description Date 

Essex Wide Gypsy and Traveller 
Accommodation Needs Assessment 

An Essex wide study commissioned by the Essex 
Planning Officers Association to provide information 

on the appropriate number of gypsy and traveller 
pitches to be provided 

Review of the current 
assessment (2014) in 

progress 

Braintree Gypsy and Traveller 
Accommodation Assessment (May 2017) 
Need Summary Report 

An Essex wide study commissioned by the Essex 
Planning Officers Association to provide information 

on the appropriate number of gypsy and traveller 
pitches to be provided 

Completed 2017 

Strategic Housing Land Availability 
Assessment (SHLAA) 2016 

This document builds on the work completed in the 
Urban Capacity Study and Call for Sites information 
but includes an assessment of a sites viability and 

likely timescale for the site to be developed. 

Ongoing process. To be 
undertaken as part of the 

production of 
Development Plan 

Documents 

Strategic Housing Market Assessment 
(SHMA) and Housing Needs Study 

Was commissioned jointly by Braintree, Colchester 
and Chelmsford Councils. Includes an assessment of 
the local housing market and recommends a level of 
affordable housing, along with tenure splits and the 

situation in the private rental market. 

Report completed in 
2014.  

Strategic Housing Market Assessment 
(SHMA) and Housing Needs Study 
update 2015 (and Executive Summary) 

As above Update and Executive 
Summary completed 2015 

Transport and Infrastructure 

Community Halls Consultation Report 
March 2016 

Report on the consultation undertaken for Braintree 
District Council with community halls in Braintree, 

Halstead and Witham 
March 2016 

Development Boundaries Review 
Methodology 

Proposes a methodology and a series of criteria that 
will be used in reviewing the development 

boundaries for the settlements in the District for the 
emerging Local Plan 

Jun-15 

Garden Communities - Charter 

Evidence base documents that scope the 
development of the Garden Communities 

June 2016 

Garden Communities - Baseline 
Compendium 

Garden Communities  - Opportunities 
and Constraints 

Garden Communities - Options and 
Evaluation 
North Essex Garden Communities 
Employment and Demographic Studies  Completed April 2017 

Evaluation of Alternatives: Monks 
Wood, Braintree  

 

May 2017 

Evaluation of Alternatives: Colchester 
Metro Town  

 

April 2017 

North Essex Local Plans Viability 
Assessment (Section 1) Main Report  

 

April 2017 

North Essex Local Plans Viability 
Assessment (Section 1) Appendices  

 

April 2017 
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Name Description Date 
West of Braintree Concept Framework 
Final Report  

 
May 2017 

Braintree Local Plan - Garden 
Communities Update Draft (Highways 
/Transport Planning) 

June 2017 

Braintree Local Plan – Garden 
Communities Update 
(Highways/Transport Planning). 

June 2017 

North Essex Garden Communities. 
Movement and Access Study  23 May 2017 

Options Assessment Braintree Local Plan 
Transport Planning (2nd February 2016) 

 

Identifies key issues with the highways and 
transportation network, in order to determine 

capacity and any improvement required to transport 
networks. 

Completed Feb 2016 

Preferred Option Assessment Report 
(Highways/Transport Planning)(March 
2017) 

 

Identifies key issues with the highways and 
transportation network, in order to determine 

capacity and any improvement required to transport 
networks. 

Completed March 2017 

Preferred Option Assessment 
Appendices A-F (Highways/Transport 
Planning) (March 2017) 

 

Identifies key issues with the highways and 
transportation network, in order to determine 

capacity and any improvement required to transport 
networks. 

Completed March 2017 

Preferred Option Assessment 
Appendices G - L (Highways/Transport 
Planning) (March 2017) 

 

Identifies key issues with the highways and 
transportation network, in order to determine 

capacity and any improvement required to transport 
networks. 

Completed March 2017 

Preferred Option Assessment A120 & 
A12 Studies Update Braintree Local Plan 
(May 2017)  

 

Assesses impacts of Highways Improvement Options 
in terms of its impacts on Braintree District. 

Completed May 2017 

Braintree Infrastructure Delivery Plan 
Report  

A study of key infrastructure capacity, constraints 
and future improvements. June 2017 

   

Parking Standards The document sets out the required parking 
standards for the District. 2009 

Braintree Economic Viability Study This document will seek to demonstrate that the 
Local Plan is viable. June 2017 

Braintree District Local Plan Spatial 
Strategy  

 

Set out the spatial strategy and its rationale In progress 

Landscape Character Assessments 
Braintree, Brentwood, Chelmsford, 
Maldon and Uttlesford Preface & 
Executive Summary 

District Wide Landscape Character Analysis in 
context with neighbouring Districts and comprising 

Sections 1 – 8 with Appendices 
Sept 2006 
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Name Description Date 
 

Braintree District Settlement Fringes –
Evaluation of Landscape Analysis Study 
(June 2015) of: 

 

Evaluation and figures for the following settlement 
fringes Braintree & Environs, Witham, Halstead, 

Coggeshall, Earles Colne, Hatfield Peverel, Kelvedon, 
Sible Hedingham, Silver end. 

Completed 2015 

Landscape Character Assessments, 
September 2006: Review of aspects 
relating to Braintree District 

 2015 

Braintree District Settlement Fringes 
(Sept 2015) User Guide for Landscape 
Character Assessment and Landscape 
Capacity Analyses  

 

User Guide Sept 2015 

Housing Background Paper  In progress/to be 
updated as necessary  

 

6.3  An Equality Impact Assessment has been completed as part of the production of the Local Plan 
Document to ensure that all policies and documents are free from discrimination and promote 
equality of opportunity. 

6.4  The Local Plan must also have regard to a number of other strategies and policies produced both by 
the Council and by partners. These include; 

• Braintree District Climate Change Strategy and Action Plan 2014-2018 
• Braintree District Economic Development Prospectus 2013-2026, (September 2013) 
• Braintree District Council Tree Strategy 2016 
• Essex Biodiversity Action Plan 2011 
• Essex Local Transport Plan 2011 
• Essex Minerals Local Plan 2014   
• Essex and Southend on Sea Waste Local Plan 2001 (To be replaced by Essex Waste Local Plan) 

 
6.5 A Duty to Cooperate Statement outlining the actions taken to meet this statutory duty is being undertaken 

and will be submitted with the Local Plan. 

7. Monitoring and Review 
Monitoring 

7.1  The LDS and the development plan documents that it includes will be monitored on an annual 
basis, in the Monitoring Report with a reporting period of 1st April – 31st March. 

7.2  Each year the report will set out; 

• How the Council is performing against the timescales set out within the previous year’s 
Local Development Scheme. 
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• Provide information on housing and employment completions and land availability. 
• Provides a housing trajectory and shows the Council’s 5 year supply of housing land. 
•  Any required update to the Local Development Scheme as appropriate. 

7.3  The Local Plan programme will be managed through the Sustainable Development Service reporting 
to the Cabinet Member for Planning and Housing and the Local Plan Sub-Committee. This will 
include considering progress on the preparation of Local Development Documents and identifying 
action to be taken if there are variations from the project programme. 

Review 

7.4  Following the initial adoption of each Local Plan as set out in the Local Development Scheme, it is 
anticipated that any subsequent reviews will be in the form of a rolling programme. Reviews may 
also be necessary as a result of changes in national guidance, as an outcome of the monitoring in 
the Monitoring Report, or pressures for development or regeneration. 

8. Resources and Risk 
Resources 

8.1  The Local Plan process will be led by the Planning Policy team, part of the Sustainable Development 
Service at Braintree District Council. 

8.2  The timetable contained within this document is based on using the full resources of the Planning 
Policy team at the Council, which consists of a team manager who will be responsible for the overall 
project, planning policy officers, technical and administration staff. 

8.3  Additional resources, particularly to provide specialist input on various technical matters will be 
sought from time to time as required from other teams within the Council including Housing Policy 
and Economic Development, and other organisations including Essex County Council and the 
Highways Agency. In addition, external consultants may be commissioned to develop elements of 
the evidence base, or supplementary planning documents. 

Risk 

8.4  There are several factors which may impact on the achievement of this timetable. The table below 
considers and deals with the main risks. 

Issue Level of 
Risk 

Impact and Mitigation 

Delays to the production of 
background studies 

Medium Would delay the preparation of development plan documents. The 
resources for any further studies should be in place to ensure they are 

commissioned at an early stage 

Changes to national guidance 
in relation to Braintree 

Medium Could delay the preparation of development plan documents or require 
an early review of those documents already produced. Review the time 
table for the preparation and review of document s within the Annual 

Monitoring Report and review of the LDS if necessary.  
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Supporting Neighbourhood 
Planning 

Medium Staff time and other resources being diverted to support 
neighbourhood planning. Resource and timetable planning with 

neighbourhood plan groups needed. 
Problems or difficulties 

engaging with stakeholders 
and the community  

Low May delay the preparation of development plan documents. Ensure 
stakeholders and the community are involved at an early stage of the 

process, as outlined in the Statement of Community Involvement. 
Lack of agreement with other Local Authorities regarding the duty to co- 

operates. Need to maintain a close working relationship with 
neighbouring authorities. 

Inability of the Planning 
Inspectorate to deliver 

hearings/ reports to the 
timetable. 

Medium Would delay the adoption of development plan documents. Agree early 
with the Planning Inspectorate that the timetable laid out for each 

document is acceptable. If slippage occurs this should be identified in 
the Monitoring Report and amendments made to the timetable. 

Insufficient staff resources 
due to staff turnover or 

volume of work greater than 
anticipated 

Medium Would delay the production of development plan documents. Consider 
use of consultants if financial resources allow. Revise timetable for the 
production of documents through the Monitoring Report and review of 

the LDS if necessary. 

Government New Homes 
Bonus, neighbourhood 

planning funds insufficient or 
no longer available. 

Medium  Would delay the production of evidence base and development plan 
documents which need specialist advice from consultants. Increased 

budget bids may need to be made if Government New Homes Bonus or 
neighbourhood planning funds are insufficient or no longer available. 

Revise timetable for the preparation of documents through the annual 
monitoring report and review of the LDS if necessary. 

Local Plan is found unsound Low Would delay the adoption of development plan documents as they 
would need further work and then resubmission. Undertake self-

soundness test and maintain a close working relationship with key 
stakeholders. 
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